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POLLUTION REPORT
I. HEADING

Date: March 30, 2000
Subject: sauget Area 2, site Q, Cahokia, St. Clair County, Illinois
From: Kevin. Turner, U.S . EPA On-Scene Coordinator, Region 5
To: K. Mould, U .S . EPA, OSWER, Washington, DC

R. Karl, Chief, Emergency Response Branch
B. Bolen, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
L. Rosales, Office of Public Affairs
T. Martin, Office of Regional Council
M- McAteer, RPM, Remedial Response Branch
L. Smith, CO, Acquisition and Assistance Branch
M. Horwitz, Chief OCEPP
B. EverettS, Illinois EPA
C. Morin, Illinois EPA
T. Miller, Illinois EPA

de la Bruene, U .S . F&WS

POLM5P:

K.
S. Davis, Illinois DNR
#12 Fund Lead Removal

II. BACKGROUND

Sita Ho: 05XX
CBRCLIS Mb: ILD000605790
WPL Status: Non NPL
Start Date: 10/18/98
Completion Date: N/A

III. SITE DESCRIPTION

A. Tf"vj'**"qt Cafaaoon
B. Site Location:

Task Order No: 0047
Response Authority: CERCLA
State notification: 10/21/98
Demobilization Date: N/A
Status of Aotion Moaorandun: Signed
09/24/99

Former waste disposal site
70 Cargill Road
Cahokia, Illinois 62206
Site Latitude: 3 8 " 3 4 ' 9 3 . 5 "
Site Longitude: 90* 12 '0 .6 "

1. Site description:
See initial Pollution Report for site background.
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2. Description of threat:
See initial Pollution Report for description of threat.

See initial Pollution Report for Preliminary Assessment.
IV. KESPOtfSJS IHFORMKTIOtf
A. Situation

1. Current situation:
Eight areas of various sizes have been investigated and waste

removed from Site Q. Additional areas of contamination are suspected
to be on site. Waste excavated has been staged on site for disposal.
Based upon analytical results of the separate waste piles, two waste
streams have been developed. A low level PCB waste stream (soil <50
ppm) is being shipped via truck to the Milam Recycling and Disposal
Facility located in East St. Louis, Illinois. 113 trucks, each
containing approximately 20 tons of waste were shipped off site
between March 20 and March 22, 2000 . A PCB waste stream (soil
containing >50 ppm) is being shipped via rail car to the Safety-Kleen
Lone fc Grassy Mountain facility, located in. Waynoka, Oklahoma. During
this period 39 rail cars, each containing approximately 90 tons of
material were shipped off to the.disposal facility. ERRS has
excavated soil from within the east and west ponds and staged the
clean soil over the excavation areas for grading and seeding purposes.
Drums excavated on site have been crushed and added to either waste
stream. Excavated drums that were void of waste material were added
to either PCB waste stream; and drums that contained waste were added
to the >50 ppm PCB waste stream. Drums/containers with distinguishing
marks and labels have been documented and will be added to the PCB
waste stream or be archived for future investigations.

2. Ranoval activities to date:
3,271 drums have been excavated from the site to date. Waste and
contaminated soil generated from the excavations is staged on the
property, and awaiting off-site disposal. Additional drums may be
discovered when ERRS scrapes soil under waste stock piles.

3. Bnforocncnt:
Cost recovery actions are pending.
B Plmin^* RiffTval Rntions
• Continue to transfer and disposal of site wastes.
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The U .S . EPA Fields Team will map the entire site and identify
site features using a global positioning system.
Soil sampling throughout the area.
Cover, grade and install erosion protection measures over
excavated areas.
Seed covered areas to provide vegetative cover to aid in
preventing erosion and migration of soils.

C Mext Stapa
Continue transfer and disposal of site wastes and map site. Determine
areas of sampling to determine areas and extent of contamination on
site.
D. Key Isaacs
• Continue transfer and disposal of site wastes.
• Determine the extent of contamination on site.
• cost recovery.
V. COSTS

Total Cleanup Contractor (e .g . ERRS) Costs 5 1 , 8 2 9 , 5 0 0 .
START $ 7 3 , 8 1 5 .
U.S . EPA $50 ,000 .
TOTAL SITE COST $ 1 . 9 5 3 . 3 1 5 .

Project Ceiling $ 2 , 4 0 0 , 0 0 0 . 0 0
Project Funds Remaining (percentage) 18.6%

s

The above accounting of expenditures is an. estimate based on figures
known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may
not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.
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VI. DISPOSITION OF HftSXBS

Wastestream Medium Quantity Transportat ion Treatment Disposal
PCB

PCB

Soil 5 , 4 0 0 tons Gondola Rail Lead Landfill
Cars Fixation

Soil 1 1 ,782 tons Gondola Rail N/A
Cars

Low-level Soil 2 , 260 tons Truck
PCB
Drums Solid 2 , 2 0 0 Gondola Rail
(crushed) Car and/or

truck

Landfill

N/A Landfill

N/A Landfill


